2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

Notes: 1)

2)

3)

4)

5)

3/22/2022, 7:53 AM
This list provides a very detailed history of how a project’s programming has changed over time.
Summary, project level, grouped backup lists are available on the local assistance web site:
http://www.dot.ca.gov/hg/LocalPrograms/hbrrQ9/HBP_FSTIP.html

Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP
funds with Regional STP funds.

Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm

Note id: 31


http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency | Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total |

Cathedral City BRIDGE NO. 00L0029, CATHEDRAL CANYON, OVER WHITEWATER RIVER, CATHEDRAL CITY. Replace 4 lane low water crossing with 4

lane bridge
Fed Proj: BR-NBIL(504)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 1,900,000 1,900,000
R/W 850,261 850,261
CON 19,362,000 4,609,250 23,971,250
Total 22,112,261 4,609,250 26,721,511
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 19,575,985 4,080,569 23,656,554
Local Match 2,536,276 528,681 3,064,957
LSSRP Bond
Local AC
Total 22,112,261 4,609,250 26,721,511
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,682,070 1,682,070
Local Match 217,930 217,930
LSSRP Bond
Local AC
Total 1,900,000 1,900,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 HBP PE 331,102 331,102
Local Match 42,898 42,898
Fed. Reimb. Rate: 88.53% 10/16/2008 Chris Igbinedion: The City has submitted a Planning Study Report (PSR) that defines the scope of the project. This line Total: 374.000
reflects prior PE funding that was obligated to define scope and the current project estimate is move to 08/09 for obligation. '
3226 HBP PE 1,350,968 1,350,968
Local Match 175,032 175,032
Fed. Reimb. Rate: 88.53% Total: 1,526,000
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2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 752,736 752,736
Local Match 97,525 97,525
LSSRP Bond
Local AC
Total 850,261 850,261
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 HBP R/W 65,743 65,743
Local Match 8,518 8,518
Fed. Reimb. Rate: 88.53% 8/23/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule $395,000 from FFY 11/12 to 12/13. As requested in Total: w
September 2012 survey.
3226 HBP R/W 337,299 337,299
Local Match 43,701 43,701
Fed. Reimb. Rate: 88.53% 3/9/2012 Linda Newton: Revised funding per Exhibit 6-A dated 2/29/2012 Total 381000
3226 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/8/2011 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. As requested in September 2011 Total:

Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact
funds in the current FTIP cycle.

3226 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline Total:
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
3226 HBP R/W 349,694 349,694
Local Match 45,307 45,307
Fed. Reimb. Rate: 88.53% 10/16/2008 Chris Igbinedion: The PSR indicates that R/W will be required by 12/10/2009 Total: 395 000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 17,141,179 4,080,569 21,221,748
Local Match 2,220,821 528,681 2,749,502
LSSRP Bond
Local AC
Total 19,362,000 4,609,250 23,971,250
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 HBP CON 4,080,569 -4,080,569
Local Match 528,681 -528,681
Fed. Reimb. Rate: 88.53% 9/13/2021 Eduardo Moreno-Castaneda: Move CON funds from FFY 23/24 to FFY 21/22 as requested in 2021 Program Status. Total:
3226 HBP CON -4,080,569 4,080,569
Local Match -528,681 528,681
Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Push funding to next fiscal year for Total:
inclusion into FTIP.
3226 HBP CON 4,080,569 -4,080,569
Local Match 528,681 -528,681
Fed. Reimb. Rate: 88.53% 2/23/2021 Albert Vergel de Dios: Construction Authorized. CON funds moved from FFY 23/24 to 20/21. Phase being advanced with Total:
EPSP.
3226 HBP CON -4,080,569 4,080,569
Local Match -528,681 528,681
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON -4,080,569 4,080,569
Local Match -528,681 528,681
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON -4,080,569 4,080,569
Local Match -528,681 528,681
Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the Total:
FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON 4,080,569 4,080,569
Local Match 528,681 528,681
Fed. Reimb. Rate: 88.53% 7/6/2020 Linda Newton: Revise funding to match 1/28/2020 LAPG 6-D. Total: 4,609,250
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 Local AC (HBP) CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 3/6/2019 Linda Newton: Adjust AC conversion to pull into current FTIP. Total:
3226 HBP CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 3/6/2019 Matt Sapp: City requests AC Conversion be programmed. Total:
3226 Local AC (HBP) CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 11/1/2018 Linda Newton: Add AC for Construction at request of local agency. Total:
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 9/20/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 4
Survey.
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Total:
Survey.
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in Total:

September 2016 Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3226 HBP CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in Total:
September 2015 Survey.
3226 HBP CON -17,141,179 17,141,179
Local Match -2,220,821 2,220,821
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3226 HBP CON 17,141,179 -17,141,179
Local Match 2,220,821 -2,220,821
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in Total:
September 2014 Survey.
3226 HBP CON -337,299 -337,299
Local Match -43,701 -43,701
Fed. Reimb. Rate: 88.53% 3/9/2012 Linda Newton: Revised funding per Exhibit 6-A dated 2/29/2012. Total: -381,000
3226 HBP CON -17,478,478 17,478,478
Local Match -2,264,522 2,264,522
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3226 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3226 HBP CON 17,478,478 -17,478,478
Local Match 2,264,522 -2,264,522
Fed. Reimb. Rate: 88.53% 9/8/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Total:
Survey.
3226 HBP CON 7,862,349 7,862,349
Local Match 1,018,651 1,018,651
Fed. Reimb. Rate: 88.53% 10/16/2008 Chris Igbinedion: This reflects additional CON cost shown in the the current project cost estimates. Total: 8,881,000
3226 HBP CON -9,616,129 9,616,129
Local Match -1,245,871 1,245,871
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP Total:
project is not ready to advertise.
3226 HBP CON 9,616,129 9,616,129
Local Match 1,245,871 1,245,871
Fed. Reimb. Rate: 88.53% Total: 10,862,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
Hemet BRIDGE NO. 56C0262, STETSON AVENUE OVER HEMET CHANNEL, 0.4 MI. W/O CAWSTON AVE.. Replace 2 lane bridge with new two
lane bridge.
Fed Proj: BRLS-5186(014)
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 50,000 50,000
R/W
CON 1,245,905 1,245,905
Total 1,295,905 1,295,905
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 44,265 1,103,000 1,147,265
Local Match 148,640 148,640
LSSRP Bond
Local AC 1,103,000 -1,103,000
Total 1,295,905 1,295,905
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 44,265 44,265
Local Match 5,735 5,735
LSSRP Bond
Local AC
Total 50,000 50,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3975 HBP PE 44,265 44,265
Local Match 5,735 5,735
Fed. Reimb. Rate: 88.53% 9/14/2012 Linda Newton: New eligible project. Total: m
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,103,000 1,103,000
Local Match 142,905 142,905
LSSRP Bond
Local AC 1,103,000 -1,103,000
Total 1,245,905 1,245,905
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3975 HBP CON 1,103,000 -1,103,000
Local Match 142,905 -142,905
Fed. Reimb. Rate: 88.53% 3/8/2021 Linda Newton: Advance AC conversion from FFY 21/22 to FFY 20/21. Total:
3975 Local AC (HBP) CON -1,103,000 1,103,000
Local Match -142,905 142,905
Fed. Reimb. Rate: 88.53% 3/8/2021 Linda Newton: Advance AC conversion from FFY 21/22 to FFY 20/21. Total:
3975 Local AC (HBP) CON 1,103,000 -1,103,000
Local Match 142,905 -142,905
Fed. Reimb. Rate: 88.53% 10/18/2020 DLA-Admin: Move AC conversion from FFY 19/20 to 21/22 and revise funding as requested in 2020 HBP Survey. Total:
3975 HBP CON -1,103,000 1,103,000
Local Match -142,905 142,905
Fed. Reimb. Rate: 88.53% 10/18/2020 DLA-Admin: Move AC conversion from FFY 19/20 to 21/22. Total:
3975 HBP CON 1,103,000 -1,350,083 -247,083
Local Match 142,905 -174,918 -32,012
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Fund line failed to deliver. Total: 979 095
10/11/2019 Linda Newton: Pull AC CON conversion into FFY 19/20 and reduce costs as requested in September 2019 Survey. '
3975 Local AC (HBP) CON -1,350,083 1,350,083
Local Match -174,918 174,918
Fed. Reimb. Rate: 88.53% 10/11/2019 Linda Newton: Pull AC CON conversion into FFY 19/20 and reduce costs as requested in September 2019 Survey. Total:
3975 HBP CON 504,621 504,621
Local Match 65,379 65,379
Fed. Reimb. Rate: 88.53% 10/8/2018 Linda Newton: Revise CON funding to match 2018 HBP Survey. Total: 570 000
3975 Local AC (HBP) CON 504,621 -504,621
Local Match 65,379 -65,379
Fed. Reimb. Rate: 88.53% 10/8/2018 Linda Newton: Reschedule AC to FFY 18/19. Total-
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3975 Local AC (HBP) CON 845,462 -845,462
Local Match 109,539 -109,539
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint. Total:
3975 HBP CON -845,462 845,462
Local Match -109,539 109,539
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain = 1q¢q-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3975 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain = 145:

the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

3975 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain = 144:

the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

3975 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 17/18. As requested in September 2017 Total:

Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact
funds in the current FTIP cycle.

3975 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

3975 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.

3975 HBP CON 845,462 -845,462
Local Match 109,539 -109,539
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in Total:

September 2015 Survey.

Caltrans, Division of Local Assistance 3/22/2022, 7:53 AM Det2 FL4 SmITxt Page 11



2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 24/25 25/26 Beyond Total
3975 HBP CON -845,462 845,462
Local Match -109,539 109,539
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3975 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3975 HBP CON 845,462 -845,462
Local Match 109,539 -109,539
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in Total:
September 2014 Survey.
3975 HBP CON 845,462 845,462
Local Match 109,539 109,539
Fed. Reimb. Rate: 88.53% 9/14/2012 Linda Newton: New eligible project. Total: 955,000

Caltrans, Division of Local Assistance

3/22/2022, 7:53 AM
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Indio BRIDGE NO. 56C0283, SB INDIO BLVD OVER UP RR & AMTRAK, 0.3 Ml W/O JEFFERSON STR. Project Studies, Project scoping only.
Fed Proj:
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 385,000 385,000
R/W
CON
Total 385,000 385,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 308,000 308,000
Local Match 77,000 77,000
LSSRP Bond
Local AC
Total 385,000 385,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 308,000 308,000
Local Match 77,000 77,000
LSSRP Bond
Local AC
Total 385,000 385,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4631 HBP PE 308,000 308,000
Local Match 77,000 77,000
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized
4631 HBP PE -340,841 -340,841
Local Match -44,160 -44,160
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized
4631 HBP PE -340,841 340,841
Local Match -44,160 44,160
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain = 1q4q-

the FTIP (PUSH). Attempt will be made to program this project in year shown.

Caltrans, Division of Local Assistance 3/22/2022, 7:53 AM Det2 FL4 SmITxt Page 13



2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4631 HBP PE -340,841 340,841
Local Match 44,160 44,160
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project Total:
prioritization.
4631 HBP PE 340,841 -340,841
Local Match 44,160 44,160
Fed. Reimb. Rate: 88.53% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Total:
Survey.
4631 HBP PE 340,841 340,841
Local Match 44,160 44,160
Fed. Reimb. Rate: 88.53% 3/15/2018 Linda Newton: New eligible project. Project studies only. Total: m

Caltrans, Division of Local Assistance

3/22/2022, 7:53 AM

Det2 FL4 SmITxt
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Indio BRIDGE NO. 56C0291, JACKSON STREET OVER INDIO BOULEVARD, AT INDIO BOULEVARD. Project Studies, Project scoping only.
Fed Proj:
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 580,000 580,000
R/W
CON
Total 580,000 580,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 464,000 464,000
Local Match 116,000 116,000
LSSRP Bond
Local AC
Total 580,000 580,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 464,000 464,000
Local Match 116,000 116,000
LSSRP Bond
Local AC
Total 580,000 580,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4630 HBP PE 464,000 464,000
Local Match 116,000 116,000
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized
4630 HBP PE -513,474 -513,474
Local Match -66,526 -66,526
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized
4630 HBP PE -513,474 513,474
Local Match -66,526 66,526
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain = 1q4q-

the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4630 HBP PE -513,474 513,474
Local Match -66,526 66,526
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project Total:
prioritization.
4630 HBP PE 513,474 -513,474
Local Match 66,526 -66,526
Fed. Reimb. Rate: 88.53% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Total:
Survey.
4630 HBP PE 513,474 513,474
Local Match 66,526 66,526
Fed. Reimb. Rate: 88.53% 3/15/2018 Linda Newton: New eligible project. Project study only. Total: m
Caltrans, Division of Local Assistance 3/22/2022, 7:53 AM Det2 FL4 SmITxt Page 16



2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Indio BRIDGE NO. 56C0292, N/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 Ml. NW/O MONROE ST. LSSRP Seismic Retrofit and install

scour countermeasure.
Fed Proj: BHLS-5275(021)

8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in

the current FTIP cycle.

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 325,601 325,601
R/W 250,000 250,000
CON 2,532,700 1,458,550 3,991,250
Total 575,601 2,532,700 1,458,550 4,566,851
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 509,580 2,242,199 1,291,254 4,043,033
Local Match 60,286 48,633 29 108,948
LSSRP Bond 5,735 241,868 167,267 414,870
Local AC
Total 575,601 2,532,700 1,458,550 4,566,851
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 288,255 288,255
Local Match 37,346 37,346
LSSRP Bond
Local AC
Total 325,601 325,601
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1847 HBP PE 1 1
Local Match 0 0
Fed. Reimb. Rate: 88.53% 5/27/2009 Chris Igbinedion: Funding is being move to the current 4-yr element. Total: y
1847 HBP PE 66,929 66,929
Local Match 8,671 8,671
Fed. Reimb. Rate: 88.53% New candidate project accepted into the Program. Total: 75.600
2793 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. Tqta:

Caltrans, Division of Local Assistance

3/22/2022, 7:53 AM
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in Total:
September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
2793 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 4/9/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. being combined with scour project.  Tqtg-
$120,178 was authorized under 5275(006) which has been closed out. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle
migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2793 HBP PE 114,931 114,931
Local Match 14,891 14,891
Fed. Reimb. Rate: 88.53% 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D. Total: 129.822
2793 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/13/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: Total:
2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.
2793 HBP PE 42,424 42,424
Local Match 5,496 5,496
Fed. Reimb. Rate: 88.53% 9/10/2008 Chris Igbinedion: Additional PE cost associated with updating design standards pursuant to Terry Abbott June 11, 2008 letter  Tq4o- 47 920
to Local Agencies Public Works Director. ’
2793 State STP (BR) PE 13,242 13,242
Local Match 1,716 1,716
Fed. Reimb. Rate: 88.53% prior PE funds added. Total: 14,958
2793 HBP PE 50,728 50,728
Local Match 6,572 6,572
Fed. Reimb. Rate: 88.53% Total: 57 300

Caltrans, Division of Local Assistance
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 221,325 221,325
Local Match 22,940 22,940
LSSRP Bond 5,735 5,735
Local AC
Total 250,000 250,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1847 HBP R/W 177,060 177,060
Local Match 22,940 22,940
Fed. Reimb. Rate: 88.53% 10/11/2019 Jeremy Wright: Added funds to CON per 2019 survey. Total: m
2793 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. Total:

9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in
September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

2793 HBP R/wW
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. Total:
10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by
agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not
impact funds in the current FTIP cycle.
2793 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. Total:
9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in
September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
2793 HBP R/wW
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. Total:

4/9/2015 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15 and combined with scour project.
8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in
the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP R/W 44,265 44,265
LSSRP Bond 5,735 5,735
Fed. Reimb. Rate: 88.53% 11/27/2013 Reza Fereshtehnejad: Bond Funds approved. Total: 50.000
11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D. '
2793 HBP R/W -17,706 -17,706
LSSRP Bond -2,294 -2,294
Fed. Reimb. Rate: 88.53% 9/15/2011 Reza Fereshtehnejad: Bond Funds approved. Total: -20.000
9/7/2011 Eric Tang: R/W funds are take off from the HBP program based on the 2011 bridge survey. '
2793 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 11/27/2013 Reza Fereshtehnejad: Bond Funds approved. Total:
10/13/2009 Wesley Zinke: RW funds moved from FFY 8/9 to 9/10. As requested in October 2009 Survey. 8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.
2793 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 10/16/2008 Eric Bost: Bond Funds approved. Total:
9/10/2008 Chris Igbinedion: NEPA clearance is taking more time than expected. R/W is being moved to the appropriate funding year.
8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in
the current FTIP cycle.
2793 HBP R/W 17,706 17,706
LSSRP Bond 2,294 2,294
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. Total: 20 000
LSSRP bond match was inputted under local match. and funding program previously input as ferry replacement and has been correctly ’
input here
2793 HBP R/W -17,706 -17,706
Local Match -2,294 -2,294
Fed. Reimb. Rate: 88.53% LSSRP bond match was inputted under local match. Total: -20.000
2793 HBP R/W 17,706 17,706
Local Match 2,294 2,294
Fed. Reimb. Rate: 88.53% Total: 20.000

Caltrans, Division of Local Assistance
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,242,199 1,291,254 3,533,454
Local Match 48,633 29 48,661
LSSRP Bond 241,868 167,267 409,135
Local AC
Total 2,532,700 1,458,550 3,991,250
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1847 HBP CON 221 221
Local Match 29 29
Fed. Reimb. Rate: 88.53% 9/16/2021 Roberta Jensen: Cost increase at award. Funds revised to match approved 6-D dated 07/01/2021. Total: 250
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.
1847 HBP CON 375,367 -375,367
Local Match 48,633 -48,633
Fed. Reimb. Rate: 88.53% 11/12/2019 Linda Newton: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. Total:
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP 1.
(PUSH). Attempt will be made to program this project in year shown.
1847 HBP CON 375,367 -375,367
Local Match 48,633 -48,633
Fed. Reimb. Rate: 88.53% 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September  Tqq-
2019 Survey.
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1847 HBP CON 375,367 -375,367
Local Match 48,633 -48,633
Fed. Reimb. Rate: 88.53% 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in Total:
September 2017 Survey.
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/22/2016 Reza Fereshtehnejad: As requested in 16/17 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: o4
2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
1847 HBP CON 375,367 -375,367
Local Match 48,633 -48,633
Fed. Reimb. Rate: 88.53% 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in Total:
September 2015 Survey.
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in Total:
September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
1847 HBP CON 375,367 -375,367
Local Match 48,633 -48,633
Fed. Reimb. Rate: 88.53% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in Total:
September 2013 Survey.
1847 HBP CON -375,367 375,367
Local Match -48,633 48,633
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH).
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
1847 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
1847 HBP CON 375,367 -375,367
Local Match 48,633 -48,633
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 144:
Survey.
1847 HBP CON 375,367 375,367
Local Match 48,633 48,633
Fed. Reimb. Rate: 88.53% New candidate project accepted into the Program. Funds programmed in “beyond” until construction is ready to be authorized. Total: 424 000
2793 HBP CON 1,291,033 1,291,033
LSSRP Bond 167,267 167,267
Fed. Reimb. Rate: 88.53% 9/16/2021 Roberta Jensen: Bond Funds approved. Total: 1458.300

9/16/2021 Roberta Jensen: Cost increase at award. Revise fund to match approved 6-D dated 07/01/2021.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 12/16/2020 Jeremy Wright: Bond Funds approved. Total:
3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain
the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON 1,866,832 -1,866,832
LSSRP Bond 241,868 -241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
11/12/2019 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise.
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON 1,866,832 -1,866,832
LSSRP Bond 241,868 -241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September
2019 Survey.
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:

10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP CON 1,866,832 -1,866,832
LSSRP Bond 241,868 -241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in
September 2017 Survey.
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/4/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:

10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP CON 1,866,832 -1,866,832
LSSRP Bond 241,868 -241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in
September 2015 Survey.
2793 HBP CON -1,866,832 1,866,832
LSSRP Bond -241,868 241,868
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain
the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2793 HBP CON 897,754 897,754
LSSRP Bond 116,314 116,314
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total: 1014068
11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D B
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:

11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2793 HBP CON 969,078 -969,078
LSSRP Bond 125,554 -125,554
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in
September 2013 Survey.
2793 HBP CON -969,078 969,078
LSSRP Bond -125,554 125,554
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially
constrain the FTIP (PUSH).
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:

11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
2793 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total:
10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
2793 HBP CON 58,989 58,989
LSSRP Bond 7,643 7,643
Fed. Reimb. Rate: 88.53% 1/14/2020 Jeremy Wright: Bond Funds approved. Total: 66 632
9/10/2008 Chris Igbinedion: Additional CON cost related to updated design pursuant to Terry Abbott June 11, 2008 letter to Local '
Agencies Public Works Directors.
2793 HBP CON 910,088 910,088
LSSRP Bond 117,912 117,912
Fed. Reimb. Rate: 88.53% Total: 1,028,000

Caltrans, Division of Local Assistance

3/22/2022, 7:53 AM Det2 FL4 SmITxt

Page 29



2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total ‘
Indio BRIDGE NO. 56C0293, S/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 M NW/O MONROE STREET. Install scour countermeasure.
Fed Proj: STPLZ-5275(006)
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 75,600 75,600
R/W
CON 423,200 8,050 431,250
Total 75,600 423,200 8,050 506,850
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 66,929 381,786 448,714
Local Match 8,671 48,541 923 58,136
LSSRP Bond
Local AC 374,659 -374,659
Total 75,600 423,200 8,050 506,850
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 66,929 66,929
Local Match 8,671 8,671
LSSRP Bond
Local AC
Total 75,600 75,600
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3309  HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 5/19/2009 Chris Igbinedion: Funding is being moved so that PE can be obligated 8/22/2011 DLA-Admin: Fundline zeroed out due to Total:
FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.
3309 HBP PE 66,929 66,929
Local Match 8,671 8,671
Fed. Reimb. Rate: 88.53% New candidate project accepted into the HBP. Total: m
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 381,786 381,786
Local Match 48,541 923 49,464
LSSRP Bond
Local AC 374,659 -374,659
Total 423,200 8,050 431,250
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3309 Local AC (HBP) CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will  Tqo-
be made to program this project in the year shown.
3309 HBP CON -381,786 381,786
Local Match -49,464 49,464
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will  1q¢o-
be made to program this project in the year shown.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status. Total:
3309 Local AC (HBP) CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status. Total:
3309 HBP CON 7,127 -7,127
Local Match 923 -923
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON funds moved from FFY 22/23 to 21/22 as requested in 2021 September Status. Total:
3309 HBP CON 7,127 7,127
Local Match 923 923
Fed. Reimb. Rate: 88.53% 8/29/2021 Linda Newton: Additional CON funds added for award to FFY 22/23. Total: 8,050
3309 Local AC (HBP) CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 12/16/2020 Eduardo Moreno-Castaneda: Converted CON funds to AC funds to allow agency to RFA. Total:
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 12/16/2020 Eduardo Moreno-Castaneda: Moved CON phase funds to FFY 22/23 to allow agency to AC CON phase. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP 1.
(PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP Total:
(PUSH). Attempt will be made to program this project in year shown.
3309  HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from FFY 21/22 to 20/21 as requested in 2020 September Survey. Total:
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 1/22/2020 Jacoub Hanna: Nearly ready to Ad. CON funds moved from FFY 23/24 to 20/21 as requested by local agency. Total:
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541

Fed. Reimb. Rate: 88.53%

10/9/2019 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in 44

September 2019 Survey.

3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Total:
Survey.
3309  HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in Total:
September 2016 Survey.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in Total:
September 2015 Survey.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in Total:
September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in Total:
September 2013 Survey.
3309 HBP CON -374,659 374,659
Local Match -48,541 48,541
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH).
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 24/25 25/26 Beyond Total
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
3309 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
3309 HBP CON 374,659 -374,659
Local Match 48,541 -48,541
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 144:
Survey.
3309 HBP CON 374,659 374,659
Local Match 48,541 48,541
Fed. Reimb. Rate: 88.53% New candidate project accepted into the HBP. Total: 423,200
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Indio BRIDGE NO. PM00188, Bridge Preventive Maintenance Program (BPMP) various bridges in The City of Indio See Caltrans Local Assistance
HBP website for backup list of projects.
Fed Proj:
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 1,138,531 1,138,531
R/W 172,500 172,500
CON 6,378,804 6,378,804
Total 1,138,531 6,551,304 7,689,835
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 910,825 5,241,043 6,151,868
Local Match 227,706 1,310,261 1,537,967
LSSRP Bond
Local AC
Total 1,138,531 6,551,304 7,689,835
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 910,825 910,825
Local Match 227,706 227,706
LSSRP Bond
Local AC
Total 1,138,531 1,138,531
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4614 HBP PE 910,825 910,825
Local Match 227,706 227,706
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized Y
4614 HBP PE -1,007,941 -1,007,941
Local Match -130,590 -130,590
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized
4614 HBP PE -1,007,941 1,007,941
Local Match -130,590 130,590
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain = Tq4g-

the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4614 HBP PE 1,007,941 1,007,941
Local Match 130,590 130,590
Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: New eligible project. Total: 1,138,531
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 138,000 138,000
Local Match 34,500 34,500
LSSRP Bond
Local AC
Total 172,500 172,500
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4614 HBP R/W 138,000 138,000
Local Match 34,500 34,500
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin:Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: 172500
programmed for PE not yet authorized '
4614 HBP R/W -152,714 -152,714
Local Match -19,786 -19,786
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: 172,500
programmed for PE not yet authorized
4614  HBP RIW 152,714 152,714
Local Match 19,786 19,786
Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: New eligible project. Total: 172,500
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 5,103,043 5,103,043
Local Match 1,275,761 1,275,761
LSSRP Bond
Local AC
Total 6,378,804 6,378,804
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4614 HBP CON 5,103,043 5,103,043
Local Match 1,275,761 1,275,761
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: 6,378,804

programmed for PE not yet authorized
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4614 HBP CON -5,647,155 -5,647,155

Local Match -731,649 -731,649

Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: _6.378.804

programmed for PE not yet authorized B

4614 HBP CON 5,647,155 5,647,155

Local Match 731,649 731,649

Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: New eligible project. Total: 6,378,804
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08

Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

County: Riverside

Lake Elsinore BRIDGE NO. 56C0309, CASINO DR, OVER SAN JACINTO RIVER, 0.2 MI N/W RAILROD CYN RD. LSSRP Seismic Retrofit

Fed Proj: STPLZ-5074(007)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 450,000 1,105,000 1,555,000
R/W
CON 5,740,000 5,740,000
Total 450,000 1,105,000 5,740,000 7,295,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 398,385 978,257 5,081,622 6,458,264
Local Match 51,615 126,744 178,359
LSSRP Bond 658,378 658,378
Local AC
Total 450,000 1,105,000 5,740,000 7,295,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 398,385 978,257 1,376,642
Local Match 51,615 126,744 178,359
LSSRP Bond
Local AC
Total 450,000 1,105,000 1,555,000
Phase Funding Details:
Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
HBP PE -978,257 978,257
Local Match -126,744 126,744

Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain = Tq4g-

the FTIP (PUSH). Attempt will be made to program this project in year shown.

2794 HBP PE -978,257 978,257
Local Match -126,744 126,744

Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. Total:
2794 HBP PE 978,257 -978,257
Local Match 126,744 -126,744

Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Move PE funds from FFY 23/24 to FFY 21/22 as requested in September 2021 Status. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2794 HBP PE -978,257 978,257
Local Match -126,744 126,744
Fed. Reimb. Rate: 88.53% 3/29/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain o4
the FTIP (PUSH).
2794 HBP PE -978,257 978,257
Local Match -126,744 126,744
Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
2794 HBP PE 181,487 181,487
Local Match 23,514 23,514
Fed. Reimb. Rate: 88.53% 9/22/2020 Eduardo Moreno-Castaneda: Additional funds for PE in FFY 20/21 as requested in 2020 September Survey.Not ready to ad Total: 205.000
within 6 months. ’
2794 HBP PE 796,770 -796,770
Local Match 103,230 -103,230
Fed. Reimb. Rate: 88.53% 9/22/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 21/22 to 20/21 as requested in 2020 September Survey. Total:
2794 HBP PE -796,770 796,770
Local Match -103,230 103,230
Fed. Reimb. Rate: 88.53% 10/12/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
2794 HBP PE 796,770 796,770
Local Match 103,230 103,230
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Additional funds for FY 20/21. As requested by September Survey 2019. Not ready to ad within 6 months Total: 900.000
2794 HBP PE -97,383 -97,383
Local Match -12,617 -12,617
Fed. Reimb. Rate: 88.53% 5/16/2018 Reza Fereshtehnejad: As requested in Exhibit 6-A dated 5/7/2018. Total: 110 000
2794 HBP PE -448,000 -464,000 -912,000
Local Match -112,000 -116,000 -228,000
Fed. Reimb. Rate: 80.00% 3/20/2018 Linda Newton: Funding removed never obligated. Total: -1.140.000
2794 HBP PE 495,768 495,768
Local Match 64,232 64,232
Fed. Reimb. Rate: 88.53% 3/20/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. Funds not obligated, moved to Total: 560.000
next fiscal year. ’
2794 HBP PE 464,000 -464,000
Local Match 116,000 -116,000
Fed. Reimb. Rate: 80.00% 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 20/21. As requested in Total:

September 2017 Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2794 HBP PE
Local Match
Fed. Reimb. Rate: 80.00% 9/22/2016 Reza Fereshtehnejad: As requested in 16/17 suvey 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration:  o4:
2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
2794 HBP PE
Local Match
Fed. Reimb. Rate: 80.00% 9/28/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. As requested in Total:
September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
2794 HBP PE -160,000 464,000 304,000
Local Match -40,000 116,000 76,000
Fed. Reimb. Rate: 80.00% 9/19/2014 Reza Fereshtehnejad: As requested in the 2014 survey. Total: 380,000
2794 HBP PE 304,000 304,000
Local Match 76,000 76,000
Fed. Reimb. Rate: 80.00% 9/14/2012 Reza Fereshtehnejad: As requested in the 2012 survey. Total: 380,000
2794 HBP PE 304,000 304,000
Local Match 76,000 76,000
Fed. Reimb. Rate: 80.00% 11/26/2008 Reza Fereshtehnejad: Need PE fund to complete the design. Exhibit 6-d needs to be submitted prior to removal of hold. City  Tqtg: 380.000
wants to combine other work that may not qualify for federal funds. '
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 5,081,622 5,081,622
Local Match
LSSRP Bond 658,378 658,378
Local AC
Total 5,740,000 5,740,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2794 HBP CON -5,081,622 5,081,622
LSSRP Bond -658,378 658,378
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794 HBP CON -5,081,622 5,081,622
LSSRP Bond -658,378 658,378
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2794 HBP CON -5,081,622 5,081,622
LSSRP Bond -658,378 658,378
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794 HBP CON 5,081,622 -5,081,622
LSSRP Bond 658,378 -658,378
Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Move CON funds from Beyond to FFY 23/24 as requested in September 2021 Status. Total:
2794 HBP CON -5,081,622 5,081,622
LSSRP Bond -658,378 658,378
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794 HBP CON -5,081,622 5,081,622
LSSRP Bond -658,378 658,378
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794 HBP CON 5,081,622 -5,081,622
LSSRP Bond 658,378 -658,378
Fed. Reimb. Rate: 88.53% 9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 22/23 as requested in 2020 September Survey. No ready  Tyg):
to ad within 6 months.
2794 HBP CON -5,081,622 5,081,622
LSSRP Bond -658,378 658,378
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2794 HBP CON 5,081,622 -4,072,380 1,009,242
LSSRP Bond 658,378 -527,620 130,758
Fed. Reimb. Rate: 88.53% 5/16/2018 Reza Fereshtehnejad: Additional funds per Exhibit 6-A dated 5/7/2018. Total: 1,140,000
2794 HBP CON -4,072,380 4,072,380
LSSRP Bond -527,620 527,620
Fed. Reimb. Rate: 88.53% 3/20/2018 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Project has not received Total:
authorization to proceed. Move funding out.
2794  HBP CON 4,072,380 -2,931,400 1,140,980
LSSRP Bond 527,620 -379,794 147,826
Fed. Reimb. Rate: 88.53% 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in Total: 1,288,806
September 2017 Survey.
2794 HBP CON -2,931,400 2,931,400
LSSRP Bond -379,794 379,794
Fed. Reimb. Rate: 88.53% 9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. As requested in Total:

September 2012 Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2794 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
2794 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain  1q4g-
the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
2794 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline 1qtg:
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
2794 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline  Tqg-
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
2794 HBP CON 2,551,606 2,551,606
LSSRP Bond 330,588 330,588
Fed. Reimb. Rate: 88.53% 10/15/2008 Shannon Micoch: CON funds moved from FFY 2011/12 to 2008/9. Schedule and cost change per LA ODIS data. Total: 2882 194
2794 HBP CON
LSSRP Bond
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. Total:
12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH).
Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration:
2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
2794 HBP CON 379,794 379,794
LSSRP Bond 49,206 49,206
Fed. Reimb. Rate: 88.53% Total: 429,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Moreno Valley BRIDGE NO. PM00147, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Moreno Valley. See Caltrans Local
Assistance HBP website for backup list of projects.
Fed Proj:
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 1,179,214 1,179,214
R/W
CON 6,077,486 6,077,486
Total 1,179,214 6,077,486 7,256,700
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 943,371 4,861,989 5,805,360
Local Match 235,843 1,215,497 1,451,340
LSSRP Bond
Local AC
Total 1,179,214 6,077,486 7,256,700
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 943,371 943,371
Local Match 235,843 235,843
LSSRP Bond
Local AC
Total 1,179,214 1,179,214
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4419 HBP PE 943,371 943,371
Local Match 235,843 235,843
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: m
programmed for PE not yet authorized T
4419 HBP PE -1,043,958 -1,043,958
Local Match -135,256 -135,256
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: TQZM
programmed for PE not yet authorized
4419 HBP PE -1,043,958 1,043,958
Local Match -135,256 135,256
Fed. Reimb. Rate: 88.53% 3/24/2021 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. No advancements of projects that g4

have not started.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.
District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4419 HBP PE 1,043,958 -1,043,958
Local Match 135,256 -135,256
Fed. Reimb. Rate: 88.53% 3/2/2021 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 20/21. As requested by agency. Total:
4419 HBP PE -1,043,958 1,043,958
Local Match -135,256 135,256
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 23/24. Action taken to financially constrain  144:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
4419 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into  144:
FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
4419 HBP PE 1,043,958 1,043,958
Local Match 135,256 135,256
Fed. Reimb. Rate: 88.53% 9/9/2016 Linda Newton: New eligible project. Total: 1179214
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 4,861,989 4,861,989
Local Match 1,215,497 1,215,497
LSSRP Bond
Local AC
Total 6,077,486 6,077,486
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4419 HBP CON 4,861,989 4,861,989
Local Match 1,215,497 1,215,497
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: 6.077.486
programmed for PE not yet authorized B
4419 HBP CON -5,380,398 -5,380,398
Local Match -697,088 -697,088
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin:Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep Total: 6077 486
programmed for PE not yet authorized B
4419 HBP CON 5,380,398 5,380,398
Local Match 697,088 697,088
Fed. Reimb. Rate: 88.53% 9/9/2016 Linda Newton: New eligible project. Total: 6,077,486
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Palm Springs BRIDGE NO. 00L0027, SOUTH PALM CANYON DRIVE, OVER ARENAS CANYON SOUTH DRAINAGE CHANNEL. Replace 4 lane low water

crossing with 4 lane bridge. (Not capacity increasing)
Fed Proj: BR-NBIL(502)

Investigation during pre-award audit activities.

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 725,000 725,000
R/W 650,000 650,000
CON 3,500,000 3,500,000
Total 1,375,000 3,500,000 4,875,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,217,288 3,098,550 4,315,838
Local Match 157,713 401,450 559,163
LSSRP Bond
Local AC
Total 1,375,000 3,500,000 4,875,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 641,843 641,843
Local Match 83,158 83,158
LSSRP Bond
Local AC
Total 725,000 725,000
Phase Funding Details:
Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
HBP PE -500,726 -500,726
Local Match -64,874 -64,874
Fed. Reimb. Rate: 88.53% 11/20/2012 Linda Newton: Correct error, the funding was not authorized under PE, but Right of Way. Total: 565,600
HBP PE 500,726 500,726
Local Match 64,874 64,874
Fed. Reimb. Rate: 88.53% 10/22/2012 Linda Newton: Update funding to match FMIS obligations to date. Total: 565,600
HBP PE 260,348 260,348
Local Match 33,731 33,731
Fed. Reimb. Rate: 88.53% 3/17/2009 Chris Igbinedion: PE cost increased following proposals received from 5 consultants and have been approved by Audits and Total: 294,079
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199 HBP PE 381,494 381,494
Local Match 49,427 49,427
Fed. Reimb. Rate: 88.53% Total: m
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 575,445 575,445
Local Match 74,555 74,555
LSSRP Bond
Local AC
Total 650,000 650,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 11/20/2012 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 11/12. Funds obligated in prior year. Total:
Funding moved to match authorization in FMIS. R/W authorized on 05/23/2012. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.
3199 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/7/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule $565,600 from FFY 11/12 to 12/13. As requested in Total:
September 2012 survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.
3199 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 4/24/2012 Eric Tang: $565600 of R/W funds ($650,000) will be remain in fiscal year 11/12 due to the additional R/W funds (utility Total:
relocation) will be moved to fiscal year 12/13 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to
2014/15-19/20. This does not impact funds in the current FTIP cycle.
3199 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline Total:
zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.
3199 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 7/15/2009 Chris Igbinedion: Data from LA ODIS. Information provided by Local Agency. Exhibit 6-D dated 6/30/2009 5/10/2013 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199  HBP RIW 575,445 575,445
Local Match 74,555 74,555
Fed. Reimb. Rate: 88.53% Total: m
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 3,098,550 3,098,550
Local Match 401,450 401,450
LSSRP Bond
Local AC
Total 3,500,000 3,500,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain = 1¢q-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain = 145:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain = 1qg-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON 3,098,550 -3,098,550
Local Match 401,450 -401,450
Fed. Reimb. Rate: 88.53% 9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in Total:
September 2021 Status.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain  1qq-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain Total:

the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON 3,098,550 -3,098,550
Local Match 401,450 -401,450
Fed. Reimb. Rate: 88.53% 9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey. Project  Totg:
is nearly ready to advertise within next 6 months.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON 3,098,550 -3,098,550
Local Match 401,450 -401,450
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September  Tqq-
2019 Survey.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/25/2018 Matt Sapp: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Total:
Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact
funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/22/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Line Item project funds moved back  Tq4g:
to 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does
not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain  1qg-
the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain = 144:
the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/20/2016 Albert Vergel de Dios: CON funds moved from FFY 17/18 to 16/17. As requested in September 2016 Survey. 8/25/2019 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.

Caltrans, Division of Local Assistance

3/22/2022, 7:53 AM Det2 FL4 SmITxt

Page 51



2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 16/17. As requested in September  1q,-
2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not
impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain = 145:
the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain = 1q¢q-
the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP
cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3199 HBP CON 3,098,550 -3,098,550
Local Match 401,450 -401,450
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in Total:
September 2014 Survey.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 24/25 25/26 Beyond Total
3199 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3199 HBP CON 3,098,550 -3,098,550
Local Match 401,450 -401,450
Fed. Reimb. Rate: 88.53% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in Total:
September 2013 Survey.
3199 HBP CON -3,098,550 3,098,550
Local Match -401,450 401,450
Fed. Reimb. Rate: 88.53% 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP Total:
project is not ready to advertise.
3199 HBP CON 3,098,550 3,098,550
Local Match 401,450 401,450
Fed. Reimb. Rate: 88.53% Total: 3,500,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Palm Springs BRIDGE NO. 56C0408, S PALM CANYON DR. OVER TAHQUITZ CREEK CHANNEL, 0.4 MI. S/O RAMON ROAD. Replace 4 lane bridge with

new 4 lane bridge.
Fed Proj: BRLS-5282(042)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 1,262,000 338,000 1,600,000
R/W 840,000 840,000
CON 8,137,000 8,137,000
Total 2,102,000 338,000 8,137,000 10,577,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,860,901 299,231 7,203,686 9,363,818
Local Match 241,099 38,769 933,314 1,213,182
LSSRP Bond
Local AC
Total 2,102,000 338,000 8,137,000 10,577,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,117,249 299,231 1,416,480
Local Match 144,751 38,769 183,520
LSSRP Bond
Local AC
Total 1,262,000 338,000 1,600,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3974 HBP PE -299,231 299,231
Local Match -38,769 38,769
Fed. Reimb. Rate: 88.53% 9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey. Total:
3974 HBP PE 299,231 299,231
Local Match 38,769 38,769
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Additional PE funds for FY 19/20. As requested in September survey 2019. Not ready to ad within 6 months Total: 338,000
3974 HBP PE 192,995 192,995
Local Match 25,005 25,005
Fed. Reimb. Rate: 88.53% 9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds added in FFY 16/17. As requested in September 2016 Total: 218,000

Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3974 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
3974 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in Total:
September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
3974 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 7/20/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. 8/17/2017 DLA-Admin: Total:
Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.
3974 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain = Tqg-
the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does
not impact funds in the current FTIP cycle.
3974 HBP PE 137,222 137,222
Local Match 17,779 17,779
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class Il bike lanes, replacement of signal poles at Total: 155.000
bridge approarch, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river ’
bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not
ready to ad within 6 months.
3974 HBP PE 787,032 787,032
Local Match 101,968 101,968
Fed. Reimb. Rate: 88.53% 9/5/2012 Reza Fereshtehnejad: PE funds programmed as requested for replacement of 56C0408 Total: 889.000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 743,652 743,652
Local Match 96,348 96,348
LSSRP Bond
Local AC
Total 840,000 840,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3974 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/15/2017 Vu Ngo: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Total:
Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact
funds in the current FTIP cycle.
3974 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
3974 HBP R/W 478,062 478,062
Local Match 61,938 61,938
Fed. Reimb. Rate: 88.53% 9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. R/W funds added in FFY 17/18. As requested in September 2016 Total: 540,000
Survey.
3974 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
3974 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
3974 HBP R/W 265,590 265,590
Local Match 34,410 34,410
Fed. Reimb. Rate: 88.53% 9/5/2012 Reza Fereshtehnejad: R/W funds programmed as requested for replacement of 56C0408. Total: 300,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 7,203,686 7,203,686
Local Match 933,314 0 933,314
LSSRP Bond
Local AC
Total 8,137,000 8,137,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain = 1qq-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain = 1qq-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain = 1qq-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain  1q¢q-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON 7,203,686 -7,203,686
Local Match 933,314 -933,314
Fed. Reimb. Rate: 88.53% 9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in Total:
September 2021 Status.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain = Tq4g-
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain Total:

the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain Total:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON 7,203,686 -7,203,686
Local Match 933,314 -933,314
Fed. Reimb. Rate: 88.53% 9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey. Total:
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON -7,203,686 7,203,686
Local Match -933,314 933,314
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON 6,257,300 -6,257,300
Local Match 810,700 -810,700
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September  144:
2019 Survey.
3974 HBP CON 946,386 946,386
Local Match 122,614 122,614
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Additional Con funds for FFY 20/21. As requested by September survey 2019. Not ready to ad within 6 Total: 1,069,000
months
3974 HBP CON 1,165,940 1,165,940
Local Match 151,060 151,060
Fed. Reimb. Rate: 88.53% 9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds added in Beyond.As requested in September 2016 Survey.  Tqtg: 1,317,000

Caltrans, Division of Local Assistance

3/22/2022, 7:53 AM Det2 FL4 SmITxt

Page 58



2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3974 HBP CON -5,091,360 5,091,360
Local Match -659,640 659,640
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3974 HBP CON 5,091,360 -5,091,360
Local Match 659,640 -659,640
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in Total:
September 2015 Survey.
3974 HBP CON 686,108 686,108
Local Match 88,893 88,893
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class Il bike lanes, replacement of signal poles at Total: 775.000
bridge approarch, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river ’
bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not
ready to ad within 6 months.
3974 HBP CON 4,405,253 4,405,253
Local Match 570,747 570,747
Fed. Reimb. Rate: 88.53% 9/5/2012 Reza Fereshtehnejad: Construction funds programmed as requested for replacement of 56C0408. Total: 4.976 000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Palm Springs BRIDGE NO. 56C0409, E PALM CANYON DR OVER PALM CANYON WASH, 0.5 MI. E/O FARREL DRIVE. Bridge rehabilitation project.
Widen existing 4 lane bridge to add shoulders and sidewalk (no added capacity).

Fed Proj: BRLS-5282(041)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 890,000 408,000 1,298,000
R/W 500,000 500,000
CON 7,264,600 7,264,600
Total 1,390,000 408,000 7,264,600 9,062,600
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 787,917 803,852 6,431,350 8,023,120
Local Match 159,433 46,798 833,250 1,039,480
LSSRP Bond
Local AC 442,650 -442,650
Total 1,390,000 408,000 7,264,600 9,062,600
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 787,917 361,202 1,149,119
Local Match 102,083 46,798 148,881
LSSRP Bond
Local AC
Total 890,000 408,000 1,298,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24125 25/26 Beyond Total
3979 HBP PE 361,202 -361,202
Local Match 46,798 -46,798
Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Total:
Survey.
3979 HBP PE -361,202 361,202
Local Match -46,798 46,798
Fed. Reimb. Rate: 88.53% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19.  144:
Push funding to FFY 21/22, per LAPG Ch. 6.
3979 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 144:

Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact
funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979  HBP PE
Local Match

Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin: Fund line failed to deliver. Total:
2/1/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency.
7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in

the current FTIP cycle.

3979 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Fund line failed to deliver. Total:
9/15/2017 Vu Ngo: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017
Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact

funds in the current FTIP cycle.

3979 HBP PE
Local Match

Fed. Reimb. Rate: 88.53% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in Total:

September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.

3979 HBP PE 361,202 361,202
Local Match 46,798 46,798
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested in the 2015 survey. Total: m
3979 HBP PE 787,917 787,917
Local Match 102,083 102,083
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New eligible project. Total: m
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 442,650 442,650
Local Match 57,350 57,350
LSSRP Bond
Local AC 442,650 -442 650
Total 500,000 500,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979  HBP RIW -442,650 442,650
Local Match -57,350 57,350

Fed. Reimb. Rate: 88.53% 6/29/2020 Eduardo Moreno-Castaneda: Local agency requested to AC 19/20 RW funds to keep project moving forward. Note ready to Total:

add within 6 months.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979 Local AC (HBP) R/W 442,650 -442,650
Local Match 57,350 -57,350
Fed. Reimb. Rate: 88.53% 6/29/2020 Eduardo Moreno-Castaneda: Local agency will AC 19/20 RW funds to keep project moving forward: Not ready to ad within 6 Tq4q-
months
3979 HBP R/W 442,650 -442,650
Local Match 57,350 -57,350
Fed. Reimb. Rate: 88.53% 4/16/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. Funds needed to Total:
complete RW phase.
3979 HBP R/W -442,650 442,650
Local Match -57,350 57,350
Fed. Reimb. Rate: 88.53% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. Delivery failure of phase in Total:
18/19. Push funding to FFY 21/22, per LAPG Ch. 6.
3979 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2019 144:

Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact
funds in the current FTIP cycle.

3979 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin: Fund line failed to deliver. Total:

9/25/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018
Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact
funds in the current FTIP cycle.

3979 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.

3979 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.

3979 HBP R/W 354,120 354,120
Local Match 45,880 45,880
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional RW funds requested in the 2015 survey. Total: 400.000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in Total:
September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
3979 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
3979 HBP R/W 88,530 88,530
Local Match 11,470 11,470
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New eligible project. Total: 100,000
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 6,431,350 6,431,350
Local Match 833,250 833,250
LSSRP Bond
Local AC
Total 7,264,600 7,264,600
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979  HBP CON 6,431,350 -6,431,350
Local Match 833,250 -833,250

Fed. Reimb. Rate: 88.53%

9/14/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in 1ot
September 2021 Status.

3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979  HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979 HBP CON 6,431,350 -6,431,350
Local Match 833,250 -833,250
Fed. Reimb. Rate: 88.53% 9/25/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Toa1:
Survey.
3979  HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3979 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
3979  HBP CON 6,431,350 -6,431,350
Local Match 833,250 -833,250
Fed. Reimb. Rate: 88.53% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in Total:
September 2016 Survey.
3979 HBP CON -6,431,350 6,431,350
Local Match -833,250 833,250
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3979 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially Total:

constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

3979 HBP CON 2,019,900 2,019,900
Local Match 261,700 261,700
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested in the 2015 survey. Total: m
3979 HBP CON 4,411,450 -4,411,450
Local Match 571,550 -571,550
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in Total:
September 2015 Survey.
3979 HBP CON 4,411,450 4,411,450
Local Match 571,550 571,550
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New eligible project. Total: m
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23124 24/25 25/26

Beyond Total

Riverside County BRIDGE NO. 56C0071, MSSN BL/BUENA VST, OVER SANTA ANA RIVER, 1.47 MI W/O SH 91 ON 7TH. Combined funding of LSSRP

Seismic Retrofit and HBP funds for the replacement project (High cost project agreement required). Replace existing 4 lane bridge with 4 lane

bridge.
Fed Proj: STPLZ-5956(086)
Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 2,626,956 3,492,044 6,119,000
R/W 1,200,000 1,200,000
CON 48,939,000 48,939,000
Total 3,826,956 3,492,044 48,939,000 56,258,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,325,644 4,153,867 43,325,697 49,805,207
Local Match 438,952 400,537 5,613,303 -2,683,980 3,768,813
LSSRP Bond 2,683,980 2,683,980
Local AC 1,062,360 -1,062,360 43,325,697 -43,325,697
Total 3,826,956 3,492,044 48,939,000 56,258,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,325,644 3,091,507 5,417,151
Local Match 301,312 400,537 701,849
LSSRP Bond
Local AC
Total 2,626,956 3,492,044 6,119,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP PE -2,068,946 2,068,946
Local Match 268,054 268,054
Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20.  1q4q-
Push funding to FFY 21/22, per LAPG Ch. 6.
2787  HBP PE 1,022,560 1,022,560
Local Match 132,484 132,484
Fed. Reimb. Rate: 88.53% 9/18/2020 Eduardo Moreno-Castaneda: Adding funding to PE phase in FY 21/22 as requested in September Survey. Total: 1,155,044
2787 HBP PE -2,068,946 2,068,946
Local Match -268,054 268,054
Fed. Reimb. Rate: 88.53% 9/18/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in September Survey. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP PE 2,068,946 -2,068,946
Local Match 268,054 -268,054
Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin: Fund line failed to deliver. Total:
10/11/2019 Jeremy Wright: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September
2019 Survey.
2787 HBP PE -2,068,946 2,068,946
Local Match -268,054 268,054
Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Action takento  Tqyg):
financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2787 HBP PE 136,336 136,336
Local Match 17,664 17,664
Fed. Reimb. Rate: 88.53% 9/26/2018 Reza Fereshtehnejad: Additional funds. As requested in 2018 survey Total: 154000
2787 HBP PE 177,060 177,060
Local Match 22,940 22,940
Fed. Reimb. Rate: 88.53% 7/17/2018 Albert Vergel de Dios: Per request for additional PE funding to complete PA&ED received on June 5, 2018. Total: 500.000
2787 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/19/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
2787 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/2/2015 Reza Fereshtehnejad: As requested in 2015 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration:  Tqg-
2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
2787 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
2787 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in Total:
September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
2787 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 9/20/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2011 Total:

Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact
funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP PE 100,000 100,000
Local Match 12,956 12,956
Fed. Reimb. Rate: 88.53% 8/23/2011 Reza Fereshtehnejad: $100k was previously authorized for study. Total: 112,956
2787 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Total:

Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact
funds in the current FTIP cycle.

2787 HBP PE 3,255,248 3,255,248
Local Match 421,752 421,752
Fed. Reimb. Rate: 88.53% 10/13/2009 Wesley Zinke: Per October 2009 Survey. Total: 3,677,000
2787 HBP PE -1,925,528 -1,925,528
Local Match -249,473 -249,473
Fed. Reimb. Rate: 88.53% 11/19/2007 Eric Bost: Delete unneeded PE funds. Future funds can be added when costs are better understood. Total: 2 175.000
2787 HBP PE 2,651,474 2,651,474
Local Match 343,527 343,527
Fed. Reimb. Rate: 88.53% Total: 2,995,000
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 1,062,360 1,062,360
Local Match 137,640 137,640
LSSRP Bond
Local AC 1,062,360 -1,062,360
Total 1,200,000 1,200,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 Local AC (HBP) R/W 1,062,360 -1,062,360
Local Match 137,640 -137,640
Fed. Reimb. Rate: 88.53% 10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push AC conversion to FFY 21/22, per LAPG Ch. 6. Total:
2787 HBP R/W -1,062,360 1,062,360
Local Match -137,640 137,640
Fed. Reimb. Rate: 88.53% 10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 Local AC (HBP) R/W
Local Match
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Project NEPA clear, RW request for AC. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle Total:
migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
2787 HBP R/W 1,062,360 -531,180 -531,180
Local Match 137,640 -68,820 -68,820
Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin: Fund line failed to deliver. Total:
8/16/2019 Linda Newton: Project NEPA clear, RW request for AC.
2787 HBP R/W -531,180 531,180
Local Match -68,820 68,820
Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action takento Tqig):
financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
2787 HBP R/W -1,062,360 1,062,360
Local Match -137,640 137,640
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Total:
2787 HBP R/W 1,062,360 1,062,360
Local Match 137,640 137,640
Fed. Reimb. Rate: 88.53% 9/26/2018 Reza Fereshtehnejad: As requested in 2018 survey. Total: 1.200.000
2787 HBP R/W -442,650 -442,650
LSSRP Bond -57,350 -57,350
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Bond Funds approved. Total: 500000
9/26/2018 Reza Fereshtehnejad: No bond match for R/W '
2787 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Bond Funds approved. Total:
10/19/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
2787 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/2/2015 Reza Fereshtehnejad: correction 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22t0  Tq4q:
2018/19-23/24. This does not impact funds in the current FTIP cycle.
2787 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Bond Funds approved. Total:

10/2/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in
September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
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See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

2020/21-2025/26 Highway Bridge Program

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP R/wW
Local Match
Fed. Reimb. Rate: 88.53% 10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019  1q4q-
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
2787 HBP R/wW
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Bond Funds approved. Total:
9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in
September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
2787 HBP R/W
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Bond Funds approved. Total:
9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in
September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
2787 HBP R/wW
LSSRP Bond
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Bond Funds approved. Total:
9/21/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in
September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
2787 HBP R/W 442,650 -442,650
LSSRP Bond 57,350 -57,350
Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad: Bond Funds approved. Total:
10/13/2009 Wesley Zinke: RW funds moved from FFY Beyond to 12/13. As requested in October 2009 Survey.
2787 HBP R/W -88,530 442,650 354,120
LSSRP Bond -11,470 57,350 45,880
Fed. Reimb. Rate: 88.53% 11/10/2010 Reza Fereshtehnejad: Bond Funds approved. Total: 400.000
10/17/2008 Eric Bost: RW funds moved from FFY 2010/11 to Beyond. Schedule change per LA ODIS data. Need Ex. 6D to justify cost '
increase.
2787 HBP R/W -88,530 -88,530
Local Match -11,470 -11,470
Fed. Reimb. Rate: 88.53% 11/19/2007 Eric Bost: This deletes the local match for R/W. Total: ~100,000
2787 HBP R/wW 88,530 88,530
LSSRP Bond 11,470 11,470
Fed. Reimb. Rate: 88.53% 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. Total: 100.000

11/19/2007 Eric Bost: This provides bond match funds for R/W.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP R/W 88,530 88,530
Local Match 11,470 11,470
Fed. Reimb. Rate: 88.53% Total: 100,000
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 43,325,697 43,325,697
Local Match 5,613,303 -2,683,980 2,929,323
LSSRP Bond 2,683,980 2,683,980
Local AC 43,325,697 -43,325,697
Total 48,939,000 48,939,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP CON 22,609,677 22,609,677 New!
Local Match 2,929,323 2,929,323
Fed. Reimb. Rate: 88.53% 3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA Total: 25,539,000
2787 HBP CON -22,609,677 -22,609,677 New!
LSSRP Bond -2,929,323 -2,929,323
Fed. Reimb. Rate: 88.53% 3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA Total: -25.539,000
2787 Local AC (HBP) CON -43,325,697 43,325,697
Local Match -5,613,303 5,613,303
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC moved from FFY 21/22 to 22/23 as requested in 2021 September Status. Total:
2787 Local AC (HBP) CON -43,325,697 43,325,697
Local Match -5,613,303 5,613,303
Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin: Move AC for CON to FFY 21/22 to match PDA. Total:
2787 Local AC (HBP) CON 43,325,697 -43,325,697
Local Match 5,613,303 -5,613,303
Fed. Reimb. Rate: 88.53% 10/11/2019 Linda Newton: Added AC to CON in FFY 20/21. Subject to High Cost Policy. Total:
10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September
2019 Survey.
2787 HBP CON 1,217,288 1,217,288
LSSRP Bond 157,713 157,713
Fed. Reimb. Rate: 88.53% 9/26/2018 Reza Fereshtehnejad: As requested in the 2018 survey. Only partial funds of total construction cost will be matched with bond.  Tq44- 1375.000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
2787 HBP CON 12,461,483 12,461,483
LSSRP Bond 1,614,517 1,614,517

Fed. Reimb. Rate: 88.53% 9/28/2017 Reza Fereshtehnejad: As requested in the 2017 survey Total: 14,076,000
2787 HBP CON 1,317,326 1,317,326
LSSRP Bond 170,674 170,674

Fed. Reimb. Rate: 88.53% 10/13/2009 Wesley Zinke: Per October 2009 Survey. Total: 1,488,000
2787 HBP CON -30,854,476 28,329,600 -2,524,876
LSSRP Bond -3,997,524 3,670,400 -327,124

Fed. Reimb. Rate: 88.53% 10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data. Total: -2 852 000
2787 HBP CON 30,854,476 30,854,476
LSSRP Bond 3,997,524 3,997,524

Fed. Reimb. Rate: 88.53% Total: 34,852,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0099, RAILROAD AVE OVER FORNAT WASH, 2.9 MI. W/O VERBENIA AVE. Replace existing two lane bridge with two

lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(228)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 339,000 250,000 137,000 726,000
RIW 144,000 144,000
CON 2,654,000 2,654,000
Total 339,000 250,000 281,000 2,654,000 3,524,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 339,000 250,000 281,000 2,654,000 3,524,000
Local Match
LSSRP Bond
Local AC
Total 339,000 250,000 281,000 2,654,000 3,524,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 339,000 250,000 137,000 726,000
Local Match
LSSRP Bond
Local AC
Total 339,000 250,000 137,000 726,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4023 HBP PE -137,000 137,000
Local Match
Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. Total:
4023 HBP PE 90,000 90,000
Local Match
Fed. Reimb. Rate: 100.00% 12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid Total: 90,000
documents as identified in Exhibit 6-D dated 12/09/2020.
4023 HBP PE -250,000 250,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FFY 19/20 to 20/21 as requested in September Survey. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4023 HBP PE 250,000 -250,000
Local Match
Fed. Reimb. Rate: 100.00% 4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. Total:
4023 HBP PE -297,000 297,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4023 HBP PE -297,000 297,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4023 HBP PE 297,000 297,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2017 Vu Ngo: Per 2017 September Survey. Total: 297 000
4023 HBP PE 339,000 339,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 339 000
10/9/2012 Linda Newton: New eligible project. ’
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 144,000 144,000
Local Match
LSSRP Bond
Local AC
Total 144,000 144,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4023 HBP R/W -144,000 144,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
4023 HBP R/W -144,000 144,000
Local Match
Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear. Total:
4023  HBP RIW 144,000 144,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
Caltrans, Division of Local Assistance 3/22/2022, 7:53 AM Det2 FL4 SmITxt Page 74




2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4023 HBP R/W 94,000 94,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.  Totq- 94.000
4023 HBP R/W 50,000 -50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 144:
Survey.
4023 HBP R/W -50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4023 HBP R/W -50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4023 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
4023 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
4023 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
4023 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
4023 HBP R/W 50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 50 000

10/9/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,654,000 2,654,000
Local Match
LSSRP Bond
Local AC
Total 2,654,000 2,654,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4023 HBP CON 660,000 660,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: Added additional funding in Beyond as requested in September Survey. Total: 660.000
4023 HBP CON 97,000 97,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey. Total: 97 000
4023 HBP CON -1,897,000 1,897,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4023 HBP CON -1,897,000 1,897,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4023 HBP CON 1,897,000 -1,897,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Total:
Survey.
4023 HBP CON 1,897,000 1,897,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 1,897,000

10/9/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0101, RAILROAD AVENUE OVER EAST CHANNEL STUBBE WASH, 0.2 MI. W/O VERBENIA AVE.. Replace two lane

bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(229)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 351,000 250,000 158,000 759,000
R/W 118,000 118,000
CON 2,909,000 2,909,000
Total 351,000 250,000 276,000 2,909,000 3,786,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 351,000 250,000 276,000 2,909,000 3,786,000
Local Match
LSSRP Bond
Local AC
Total 351,000 250,000 276,000 2,909,000 3,786,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 351,000 250,000 158,000 759,000
Local Match
LSSRP Bond
Local AC
Total 351,000 250,000 158,000 759,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4022 HBP PE -158,000 158,000
Local Match
Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. Total:
4022 HBP PE 90,000 90,000
Local Match
Fed. Reimb. Rate: 100.00% 12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid Total: 90,000
documents as identified in Exhibit 6-D dated 12/09/2020.
4022 HBP PE -250,000 250,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FY 19/20 to 20/21 as requested in September Survey. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4022 HBP PE 250,000 -250,000
Local Match
Fed. Reimb. Rate: 100.00% 4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. Total:
4022 HBP PE -318,000 318,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4022 HBP PE -318,000 318,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4022 HBP PE 318,000 318,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Per 2017 September Survey. Total: 318.000
4022 HBP PE 351,000 351,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 351 000
10/9/2012 Linda Newton: New eligible project. ’
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 118,000 118,000
Local Match
LSSRP Bond
Local AC
Total 118,000 118,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4022 HBP R/W -118,000 118,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
4022 HBP R/W -118,000 118,000
Local Match
Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear. Total:
4022 HBP R/W -118,000 118,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4022 HBP R/W 68,000 68,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.  Totq- 68.000
4022 HBP R/W 50,000 -50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. Total:
4022 HBP R/W -50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4022 HBP R/W -50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4022 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
4022 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
4022 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
4022 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
4022 HBP R/W 50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 50.000

10/9/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,909,000 2,909,000
Local Match
LSSRP Bond
Local AC
Total 2,909,000 2,909,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4022 HBP CON 946,000 946,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in Beyond as requested in September Survey. Total: 946,000
4022 HBP CON -1,963,000 1,963,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4022 HBP CON -1,963,000 1,963,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4022 HBP CON 1,963,000 -1,963,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Total:
Survey.
4022 HBP CON 1,963,000 1,963,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 1,963,000

10/9/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0102, CHUCKWALLA VLY RD OVER AZTEC DITCH, 0.2 MI E/O CORN SPRNGS RD. Bridge Replacement. Replace

existing 2 lane bridge with 2 lane bridge (no added capacity). 11/4/2013: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(239)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 336,000 210,000 118,000 664,000
R/W 70,000 70,000
CON 2,919,000 2,919,000
Total 336,000 210,000 188,000 2,919,000 3,653,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 336,000 210,000 188,000 2,919,000 3,653,000
Local Match
LSSRP Bond
Local AC
Total 336,000 210,000 188,000 2,919,000 3,653,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 336,000 210,000 118,000 664,000
Local Match
LSSRP Bond
Local AC
Total 336,000 210,000 118,000 664,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4171 HBP PE -118,000 118,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
4171 HBP PE -118,000 118,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
4171 HBP PE 100,000 100,000
Local Match
Fed. Reimb. Rate: 100.00% 12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid Total: 100,000

documents as identified in Exhibit 6-D dated 12/09/2020.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4171 HBP PE -210,000 210,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 Total:
4171 HBP PE 210,000 -210,000
Local Match
Fed. Reimb. Rate: 100.00% 4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. Total:
4171 HBP PE -228,000 228,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4171 HBP PE -228,000 228,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4171 HBP PE 228,000 228,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Per 2017 September Survey. Total: 228,000
4171 HBP PE 336,000 336,000
Local Match
Fed. Reimb. Rate: 100.00% 11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 336.000
11/4/2013 Linda Newton: New eligible project. '
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 70,000 70,000
Local Match
LSSRP Bond
Local AC
Total 70,000 70,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4171 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4171 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
4171 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4171 HBP R/W 50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 Survey  T4t4): 50,000
4171 HBP R/W 20,000 -20,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. Total:
4171 HBP R/W -20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4171 HBP R/W -20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4171 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
4171 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
4171 HBP RIW
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4171 HBP R/W 20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 20.000
11/4/2013 Linda Newton: New eligible project. '
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,919,000 2,919,000
Local Match
LSSRP Bond
Local AC
Total 2,919,000 2,919,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4171 HBP CON 574,000 574,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Included additional funding in CON phase in FY Beyond as requested in September Survey. Total: 574 000
4171 HBP CON 466,000 466,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey. Total: 466.000
4171 HBP CON -1,879,000 1,879,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4171 HBP CON -1,879,000 1,879,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4171 HBP CON 1,879,000 -1,879,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Total:
Survey.
4171 HBP CON 1,879,000 1,879,000
Local Match
Fed. Reimb. Rate: 100.00% 11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 1,879,000

11/4/2013 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0103, CHUCKWALLA VLY RD OVER TARANTULA DITCH, 1.5 MI E/O CORN SPRNGS RD. Replace existing 2 lane bridge

with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(227)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 299,000 220,000 145,000 664,000
R/W 70,000 70,000
CON 2,434,000 2,434,000
Total 299,000 220,000 215,000 2,434,000 3,168,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 299,000 220,000 215,000 2,434,000 3,168,000
Local Match
LSSRP Bond
Local AC
Total 299,000 220,000 215,000 2,434,000 3,168,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 299,000 220,000 145,000 664,000
Local Match
LSSRP Bond
Local AC
Total 299,000 220,000 145,000 664,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3965 HBP PE -145,000 145,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
3965 HBP PE -145,000 145,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
3965 HBP PE 100,000 100,000
Local Match
Fed. Reimb. Rate: 100.00% 12/15/2020 Jeremy Wright: Additional PE in FFY 21/22 per 6D dated 12/09/2020 Total: 100,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3965 HBP PE -220,000 220,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 as requested in September Survey. Total:
3965 HBP PE 220,000 -220,000
Local Match
Fed. Reimb. Rate: 100.00% 4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. Total:
3965 HBP PE -265,000 265,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3965 HBP PE -265,000 265,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
3965 HBP PE 265,000 265,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Per 2017 September Survey. Total: 265,000
3965 HBP PE 299,000 299,000
Local Match
Fed. Reimb. Rate: 100.00% 7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 299.000
7/20/2012 Linda Newton: New eligible project. '
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 70,000 70,000
Local Match
LSSRP Bond
Local AC
Total 70,000 70,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3965 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3965 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
3965 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3965 HBP R/W 50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.  Tqtg): 50,000
3965 HBP R/W 20,000 -20,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 1q4q-
Survey.
3965 HBP R/W -20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3965 HBP R/W -20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
3965 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
3965 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
3965 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.
District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3965 HBP R/W 20,000 -20,000
Local Match
Fed. Reimb. Rate: 100.00% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in Total:
September 2013 Survey.
3965 HBP R/W 20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: m
7/20/2012 Linda Newton: New eligible project.
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,434,000 2,434,000
Local Match
LSSRP Bond
Local AC
Total 2,434,000 2,434,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3965 HBP CON 726,000 726,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Additional CON funding for Beyond as requested in 2020 September Survey. Total: m
3965 HBP CON 35,000 35,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey. Total: m
3965 HBP CON -1,673,000 1,673,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3965 HBP CON -1,673,000 1,673,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3965 HBP CON 1,673,000 -1,673,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Total:
Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

3965 HBP CON 1,673,000 1,673,000
Local Match

Fed. Reimb. Rate: 100.00% 7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 1,673,000

7/20/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0104, CHUCKWALLA VLY RD OVER SUTRO DITCH, 3 MI. E/O CORN SPRINGS RD. Replace existing 2 lane bridge with 2

lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(226)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 333,000 220,000 111,000 664,000
R/W 70,000 70,000
CON 2,853,000 2,853,000
Total 333,000 220,000 181,000 2,853,000 3,587,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 333,000 220,000 181,000 2,853,000 3,587,000
Local Match
LSSRP Bond
Local AC
Total 333,000 220,000 181,000 2,853,000 3,587,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 333,000 220,000 111,000 664,000
Local Match
LSSRP Bond
Local AC
Total 333,000 220,000 111,000 664,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3966 HBP PE -111,000 111,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
3966 HBP PE -111,000 111,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
3966 HBP PE 100,000 100,000
Local Match
Fed. Reimb. Rate: 100.00% 12/4/2020 Bobby Zezoff: Approved 6-D dated 3/16/20 for PE increase to clear NEPA. Total: 100,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3966 HBP PE -220,000 220,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in 2020 September Survey. Total:
3966 HBP PE 220,000 -220,000
Local Match
Fed. Reimb. Rate: 100.00% 4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. Total:
3966 HBP PE -231,000 231,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3966 HBP PE -231,000 231,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
3966 HBP PE 231,000 231,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Per 2017 September Survey. Total: 231,000
3966 HBP PE 333,000 333,000
Local Match
Fed. Reimb. Rate: 100.00% 7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 333.000
7/20/2012 Linda Newton: New eligible project. '
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 70,000 70,000
Local Match
LSSRP Bond
Local AC
Total 70,000 70,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3966 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3966 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
3966 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3966 HBP R/W 50,000 50,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.  Tqtg): 50,000
3966 HBP R/W 20,000 -20,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 1q4q-
Survey.
3966 HBP R/W -20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3966 HBP R/W -20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
3966 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
3966 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
3966 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3966 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
3966 HBP R/W 20,000 20,000
Local Match
Fed. Reimb. Rate: 100.00% 7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: m
7/20/2012 Linda Newton: New eligible project.
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,853,000 2,853,000
Local Match
LSSRP Bond
Local AC
Total 2,853,000 2,853,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3966  HBP CON 680,000 680,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey. Total: m
3966 HBP CON 307,000 307,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for beyond. As requested in September 2019 survey. Total: m
3966 HBP CON -1,866,000 1,866,000
Local Match
Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3966 HBP CON -1,866,000 1,866,000
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3966 HBP CON 1,866,000 -1,866,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Total:

Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

3966 HBP CON 1,866,000 1,866,000
Local Match

Fed. Reimb. Rate: 100.00% 7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 1,866,000

7/20/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0108, CHUCKWALLA VLY RD OVER ACARI DITCH, 6.3 MI E/O CORN SPRNGS RD. Replace existing two lane bridge with

two lane bridge. 9/14/2012: Toll Credits programmed for PE, R/W, & CON.
Fed Proj: BRLO-5956(225)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 333,000 210,000 121,000 664,000
R/W 70,000 70,000
CON 2,752,000 2,752,000
Total 333,000 210,000 191,000 2,752,000 3,486,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 333,000 210,000 191,000 2,752,000 3,486,000
Local Match
LSSRP Bond
Local AC
Total 333,000 210,000 191,000 2,752,000 3,486,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 333,000 210,000 121,000 664,000
Local Match
LSSRP Bond
Local AC
Total 333,000 210,000 121,000 664,000
Phase Funding Details:
Proj id Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3976 HBP PE -121,000 121,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
3976 HBP PE -121,000 121,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
3976 HBP PE 100,000 100,000
Local Match
Fed. Reimb. Rate: 100.00% 12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid Total: 100,000

documents as identified in Exhibit 6-D.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3976 HBP PE -210,000 210,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey. Total:
3976 HBP PE 210,000 -210,000
Local Match
Fed. Reimb. Rate: 100.00% 4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. Total:
3976 HBP PE -231,000 231,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3976 HBP PE -231,000 231,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
3976 HBP PE 231,000 231,000
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Per 2017 September Survey. Total: 231,000
3976 HBP PE 333,000 333,000
Local Match
Fed. Reimb. Rate: 100.00% 9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 333.000
9/14/2012 Linda Newton: New eligible project. '
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 70,000 70,000
Local Match
LSSRP Bond
Local AC
Total 70,000 70,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3976 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
Caltrans, Division of Local Assistance 3/22/2022, 7:53 AM Det2 FL4 SmITxt Page 96




2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3976 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
3976 HBP R/W -70,000 70,000
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3976 HBP R/W 30,000 30,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.  Tqtg): 30,000
3976 HBP R/W 40,000 -40,000
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 1q4q-
Survey.
3976 HBP R/W -40,000 40,000
Local Match
Fed. Reimb. Rate: 100.00% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
3976 HBP R/W -40,000 40,000
Local Match
Fed. Reimb. Rate: 100.00% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
3976 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
3976 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
3976 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:

DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program
See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside

Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3976 HBP R/W
Local Match
Fed. Reimb. Rate: 100.00% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
3976 HBP R/W 40,000 40,000
Local Match
Fed. Reimb. Rate: 100.00% 9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: m
9/14/2012 Linda Newton: New eligible project.
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 2,752,000 2,752,000
Local Match
LSSRP Bond
Local AC
Total 2,752,000 2,752,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
3976 HBP CON 714,000 714,000
Local Match
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey. Total: m
3976 HBP CON 171,400 171,400
Local Match
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey. Total: m
3976 HBP CON -1,866,600 1,866,600
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3976 HBP CON -1,866,600 1,866,600
Local Match
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
3976 HBP CON 1,866,600 -1,866,600
Local Match
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Total:

Survey.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

3976 HBP CON 1,866,600 1,866,600
Local Match

Fed. Reimb. Rate: 100.00% 9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). Total: 1,866,600

9/14/2012 Linda Newton: New eligible project.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. 56C0523, GILMAN SPRINGS RD. OVER POTRERO CREEK, 0.5 MI. SE/O SANDERSON AV. Replace existing 2-lane bridge
with a 2-lane bridge on a new road alignment (roadway realignment scope not clear). No increase capacity.

Fed Proj: BRLS-5956(238)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 900,000 810,000 1,710,000
R/W 700,000 700,000
CON 8,133,000 8,133,000
Total 900,000 700,000 810,000 8,133,000 10,543,000
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 796,770 619,710 717,093 7,200,145 9,333,718
Local Match 103,230 80,290 92,907 932,855 1,209,282
LSSRP Bond
Local AC
Total 900,000 700,000 810,000 8,133,000 10,543,000
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 796,770 717,093 1,513,863
Local Match 103,230 92,907 196,137
LSSRP Bond
Local AC
Total 900,000 810,000 1,710,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4160 HBP PE -717,093 717,093
Local Match -92,907 92,907
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  144:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
4160 HBP PE -717,093 717,093
Local Match -92,907 92,907
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. Total:
4160 HBP PE -717,093 717,093
Local Match -92,907 92,907
Fed. Reimb. Rate: 88.53% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4160 HBP PE -717,093 717,093
Local Match -92,907 92,907
Fed. Reimb. Rate: 88.53% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4160 HBP PE 228,407 228,407
Local Match 29,593 29,593
Fed. Reimb. Rate: 88.53% 9/18/2017 Vu Ngo: Per 2017 September Survey. Total: 258,000
4160 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed outdueto  Tog):
FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.
4160 HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
4160  HBP PE
Local Match
Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain  145:
the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does
not impact funds in the current FTIP cycle.
4160 HBP PE 1,285,456 1,285,456
Local Match 166,544 166,544
Fed. Reimb. Rate: 88.53% 10/22/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13. $50,000 for preliminary studies, remainder in future years. Total: 1,452,000
R/W Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 619,710 619,710
Local Match 80,290 80,290
LSSRP Bond
Local AC
Total 700,000 700,000
Phase Funding Details:
Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
HBP R/W -619,710 619,710
Local Match -80,290 80,290
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. Total:
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4160 HBP R/W -619,710 619,710
Local Match -80,290 80,290
Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in Total:
September 2021 Status.
4160 HBP R/W -619,710 619,710
Local Match -80,290 80,290
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4160 HBP R/W -619,710 619,710
Local Match -80,290 80,290
Fed. Reimb. Rate: 88.53% 9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Total:
Survey.
4160 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in Total:
September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
4160 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in Total:
September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26.
This does not impact funds in the current FTIP cycle.
4160 HBP R/W
Local Match
Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 Total:
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the
current FTIP cycle.
4160 HBP R/W 619,710 619,710
Local Match 80,290 80,290
Fed. Reimb. Rate: 88.53% 10/24/2013 Eileen Crawford: New eligible project 6A dated 9/5/13 Total: 700.000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 7,200,145 7,200,145
Local Match 932,855 932,855
LSSRP Bond
Local AC
Total 8,133,000 8,133,000
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4160  HBP CON -7,200,145 7,200,145
Local Match -932,855 932,855
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4160 HBP CON 7,200,145 -7,200,145
Local Match 932,855 -932,855
Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in o4
September 2021 Status.
4160 HBP CON 7,200,145 7,200,145
Local Match 932,855 932,855
Fed. Reimb. Rate: 88.53% 10/24/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13 Total: 8,133,000
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

Riverside County BRIDGE NO. PM00076, Bridge Preventive Maintenance Program, various locations in Riverside County. See Caltrans Local Assistance HBP

web site for backup list of bridges.
Fed Proj: BPMPL-5956(224)

Phase Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
PE 475,455 150,000 536,759 1,162,214
R/W
CON 4,705,796 4,705,796
Total 475,455 150,000 536,759 4,705,796 5,868,010
Fund Source Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 420,920 132,795 475,193 4,166,041 5,194,949
Local Match 54,535 17,205 -0 61,566 539,755 673,061
LSSRP Bond
Local AC
Total 475,455 150,000 536,759 4,705,796 5,868,010
PE Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 420,920 132,795 475,193 1,028,908
Local Match 54,535 17,205 61,566 133,306
LSSRP Bond
Local AC
Total 475,455 150,000 536,759 1,162,214
Phase Funding Details:
Funds Src Phase Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
HBP PE -475,193 475,193
Local Match -61,566 61,566
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain  144:
the FTIP (PUSH). Attempt will be made to program this project in year shown.
HBP PE -475,193 475,193
Local Match -61,566 61,566
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. Total:
HBP PE 132,795 -132,795
Local Match 17,205 -17,205
Fed. Reimb. Rate: 88.53% 10/05/2020: Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21 to complete NEPA. 1.
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4003 HBP PE -607,988 607,988
Local Match -78,771 78,771
Fed. Reimb. Rate: 88.53% 10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. Total:
4003 HBP PE 161,169 161,169
Local Match 20,881 20,881
Fed. Reimb. Rate: 88.53% 10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested for FFY 20/21. Total: 182050
4003 HBP PE -446,819 446,819
Local Match -57,890 57,890
Fed. Reimb. Rate: 88.53% 10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in Total:
September 2019 Survey.
4003 HBP PE 446,819 446,819
Local Match 57,890 57,890
Fed. Reimb. Rate: 88.53% 1/10/2018 Linda Newton: PE funding revised to match list dated 9-28-2017. Total: 504,709
4003 HBP PE 420,920 420,920
Local Match 54,535 54,535
Fed. Reimb. Rate: 88.53% 10/2/2012 Linda Newton: New eligible project. Total: 475,455
CON Summary: Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 4,166,041 4,166,041
Local Match 0 539,755 539,755
LSSRP Bond
Local AC
Total 4,705,796 4,705,796
Phase Funding Details:
Projid  Funds Src Phase Prior 20/21 21/22 22/23 23/24 24125 25/26 Beyond Total
4003 HBP CON 33,037 33,037
Local Match 4,280 4,280
Fed. Reimb. Rate: 88.53% 10/9/2020 Bobby Zezoff: Update CON to revised BPMP plan list Total: 37,317
4003 HBP CON -4,133,004 4,133,004
Local Match -535,475 535,475
Fed. Reimb. Rate: 88.53% 10/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear. Total:
4003 HBP CON 1,036,495 1,036,495
Local Match 134,289 134,289
Fed. Reimb. Rate: 88.53% 10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested for FFY 21/22. Total: 1170.784
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts

programmed in the FTIP.

District: 08 County: Riverside
Responsible Agency \ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
4003 HBP CON -3,096,509 3,096,509
Local Match -401,186 401,186
Fed. Reimb. Rate: 88.53% 10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. As requested in Total:
September 2019 Survey.
4003 HBP CON 987,242 987,242
Local Match 127,908 127,908
Fed. Reimb. Rate: 88.53% 1/10/2018 Linda Newton: CON funding revised to match list dated 9-28-2017. Total: 1115.150
4003 HBP CON -2,109,267 2,109,267
Local Match -273,278 273,278
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.
4003 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 3/14/2017 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 g4
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the
current FTIP cycle.
4003 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially Total:
constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due
to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.
4003 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. As requested in Total:
September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24.
This does not impact funds in the current FTIP cycle.
4003 HBP CON
Local Match
Fed. Reimb. Rate: 88.53% 9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in Total:
September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22.
This does not impact funds in the current FTIP cycle.
4003 HBP CON 2,109,267 2,109,267
Local Match 273,278 273,278
Fed. Reimb. Rate: 88.53% 10/2/2012 Linda Newton: New eligible project. Total: 2 382 545
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2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.
District: 08 County: Riverside
Responsible Agency ‘ Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total

MPO Summary: Riverside County Transportation Commission

Number of Projects: 21

Total Costs:
Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond Total
Fed $ 29,995,582 5,941,078 9,525,690 381,786 4,577,906 2,170,542 10,302,236 92,828,887| 155,723,707
Local Match 3,960,451 199,945 929,247 5,614,227 736,839 281,217 1,334,764 2,147,638 15,204,327
LSSRP Bond 5,735 241,868 167,267 3,342,358 3,757,228
Local AC 2,608,010  -1,170,991|  -1,062,360| 42,951,038 -43,325,697
Total for all Phases 36,569,778 5,211,900 9,559,844 48,947,050 5,314,745 2,451,759 11,637,000 54,993,186| 174,685,262
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